
 
Contract:  62109 Authorization:  61 
  
County:  Cook 
  
Section:  2435R-3&2425-711B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-805(58)162 
  
Description:  RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) 
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, 
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 
(WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND 
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $46,555,332.50 
 
Authorization Amount:  $53,172.70 
 
Description and Reason for Change:  Pavement Thickness Adjustment 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change represents an adjustment 
required by the contract, based on unpredictable developments in the work. 
 




